

Project 2 Progress - Report 1

ID	Task	M.R. URL	Assignee	Start Date	Duration	Problems	Status	Note
T1	Account Model	https://gitlab.com/veronika.pontolillo/python-project2/-/commit/4b4e773a820faa9268b1623f0f1ebe5e20dd8f31	Dan	April 17	1h	Couldn't encrypt the password	80%	In the database
T2	View for Creating an account using the model created earlier	https://gitlab.com/veronika.pontolillo/python-project2/-/commit/4b4e773a820faa9268b1623f0f1ebe5e20dd8f31	Dan	April 17	3h	Difficulty using POST with the form to take input from user. Difficulty redirecting to another page	100%	Can create an account in the view
T3	Added templates, model, and view for the messaging interface.	https://gitlab.com/veronika.pontolillo/python-project2/-/commit/6d16ff33ccdb344015c04fce4079027fd633ba5	Maria	April 19	4.5h	Trouble with scripts added to the html templates for the messaging interface. Also had some problems setting up the db since I didn't remember how to and making migrations. Also had some trouble seeing Messages in the /admin though it is now there.	90%	Everything works well though scripts for the messaging interface do not function correctly yet. Also, I can see the html page though the styling is not being applied to it.

Group 1

T4	Added Group and AccountGroup Models for web admin app	https://gitlab.com/veronika.ponjolillo/python-project2/-/commit/fc423cc8b5df81bc3915b9c20484331e8d759070	Johnny	April 19th	1.5h	Had difficulty relating Account with Group when doing models.	70%	Works on the admin page, did not create db yet
T5	Added Post Model for product listing app	https://gitlab.com/veronika.ponjolillo/python-project2/-/commit/b42ffdb1115941d27f40437de876053a44d46b701	Veronika	April 19th	3h	Had difficulty with branching errors on git and getting my work migrate to the database.	70%	Doesn't work on main yet, because an error is stopping me from making migration to the database. I'm thinking something went wrong with the database and will fix it.